

1 BILL NO. S-83-05-29

2 SPECIAL ORDINANCE NO. S-111-82


3 AN ORDINANCE approving Change Order  
4 No. 1 and FINAL, Res. 321-80, Pro-  
5 ject No. C-180599-06, ReHab - Sub  
6 Systems BS, CS, NS, OS, with T-G  
7 Excavating, Inc., in connection  
8 with the Board of Public Works.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
10 THE CITY OF FORT WAYNE, INDIANA:


11 SECTION 1. That Change Order No. 1 and FINAL, Res.  
12 321-80, Project No. C-180599-06, ReHab - Sub Systems BS, CS, NS,  
13 OS, with T-G Excavating, Inc., in connection with the Board of  
14 Public Works, for:

15 a close out change order to adjust the estimated  
16 quantities of the contract unit price to agree with  
17 actual quantities installed under this project;  
18 involving a net decrease in the amount of Five Thousand Seven  
19 Hundred Sixteen and 54/100 Dollars (\$5,716.54) all as more parti-  
20 cularly set forth in the specifications, and which is on file  
21 with the Office of the Board of Public Works, and is by reference  
22 incorporated herein, made a part hereof and is hereby in all  
23 things ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force  
25 and effect from and after its passage and any and all necessary  
26 approval by the Mayor.

27   
28 Councilmember

29 APPROVED AS TO FORM  
30 AND LEGALITY

31   
32 Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Scruggs, seconded by Stou, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: 5-24-83

Sandra E. Kennedy  
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Stou, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 6-14-83

Sandra E. Kennedy  
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) NO. S-111-83 on the 14th day of June, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy  
CITY CLERK

Ray A. E. Clark  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of June, 1983, at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy  
CITY CLERK

Approved and signed by me this 16th day of June, 1983, at the hour of 8:2 o'clock P. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR



CHANGE ORDER

73-32-4  
5/11/83

Change Order No. 1 (Final)  
Project No. C-180599-06  
Name of Project: ReHab - Sub Systems BS, CS, NS, OS

Resolution No. 321-80  
Board Order No. 79021 B015-1  
Date: 12-6-82 / 12-13-82

To: T-G Excavating, Inc.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attached			
			Total Decrease	8,272.70	
			Total Increase		2,556.16
Net (Decrease) ( <del>increase</del> )			Contract Price	5,716.54	

The sum of \$ 5,716.54 is hereby (~~deducted~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	<u>\$169,846.00</u>	
Current Contract Price Adjusted by Previous Change Order	<u>\$169,846.00</u>	
New Contract Price including this Change Order	<u>\$164,129.46</u>	3.3%

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by N/A calendar days due to this Change Order. The date for completion of all work shall be 12-7-82. Furthermore, this document shall become an amendment to the contract, and all provisions of the contract shall apply hereto.

Recommended by: <u>William E. Gilman</u>	Chief Engineer	Date <u>12/13/82</u>
Accepted by: <u>T-G Excavating, Inc.</u> <u>Thomas M. Strickland, Pres.</u>	Contractor	Date <u>12/7/82</u>
Approved by: <u>Philip R. Boller</u>	City Engineer	Date <u>5/10/83</u>
Approved by: <u>[Signature]</u>	Owner	Date <u>5-11-83</u>
Attested by: <u>Andrea E. Kennedy</u> Clerk Date <u>5-11-83</u>		



ATTACHMENT TO CHANGE ORDER

St. Joe Study Area C-180599-06 - B.O. 15-80

Resolution 321-80 "Rehabilitation"

T-G Excavating, Inc., Contractor

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		- Description		Decrease	Increase
1	14 LF	8" Diameter Sewer Pipe Cleaning	1.03		14.42
2	42 LF	10" Diameter Sewer Pipe Cleaning	1.08		45.36
3	156 LF	12" Diameter Sewer Pipe Cleaning	1.13		176.28
4	14 LF	8" Diameter Sewer Pipe Sealing	6.61		92.54
5	42 LF	10" Diameter Sewer Pipe Sealing	8.80		369.60
6	156 LF	12" Diameter Sewer Pipe Sealing	11.91		1,857.96
8	6.5 VF	Manhole Sealing	51.80	336.70	
12	21 LF	8" Diameter Pipe Replacement	127.00	2,667.00	
13	3 LF	10" Diameter Pipe Replacement	183.00	549.00	
14	40 LF	12" Diameter Pipe Replacement	118.00	4,720.00	
Total Decrease				8,272.70	
Total Increase					2,556.16
Contract Price				5,716.54	

Net (Decrease) (~~5,716.54~~)



Change Order No. 1 and FINAL

Resolution No. 321-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: \_\_\_\_\_

See Attached

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

NA

Thoro Ralke P.E.



JUSTIFICATION FOR CHANGE ORDER #1 and FINAL  
RESOLUTION 321-80 - C-180599-06 - B.O. 15-80  
REHABILITATION - SUBSYSTEMS, BS, CS, NS, and OS

T-G EXCAVATING, INC. Contractor

Items #1, 2, 3, 4, 5, and 6

The above items reflect actual field measured quantities and are increases from each respective original bid quantity. The reason for the increases is due to the difference in measurement of the pipe length of the sewer segment which was cleaned and sealed. The original bid quantities were based upon SSES field data and reflected actual pipe length of the sewer segments. The measurements for payment of these items according to the specifications is from center of manhole to center of manhole.

Items #8, 12, 13 and 14

The above items reflect actual field measured quantities and are decreases from each respective original bid quantity.



[illegible]



FEDERAL GRANT - C-180599-

# SUPPLEMENT

[illegible]



BILL NO. S-83-05-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1 and FINAL, Res. 321-80, Project  
No. C-180599-06, ReHab - Sub Systems BS, CS, NS, OS, with T-G Excavating, Inc.,  
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN

SAMUEL J. TALARICO, VICE CHAIRMAN

DONALD J. SCHMIDT

MARK E. GIAQUINTA

PAUL M. BURNS

*Victure Scruggs*

*Samuel J. Talarico*

*Donald J. Schmidt*

*Mark E. Giaquinta*

*Paul M. Burns*

*Concurred in 6-14-83*

*Sandra E. Kennedy*



Admn. Appr.

TITLE OF ORDINANCE Change Order No. 1 and FINAL Res. 321-80, Project No. 18599-06; ReHab -  
Sub Systems BS, CS, NS, OS  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works 1-83-05-29

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantitie  
in the contract unit price to agree with actual quantities installed under this project.

Contractor is T-G Excavating, Inc.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$5,716.54

ASSIGNED TO COMMITTEE